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CJIS PROJECT STATUS –  AUGUST 2012 

ND SAVIN 

                

Victim Data Pull:  Implementing the victim data pull in Cass County.  

VPO Text/Registration Link: Renegotiating the scope of work in the project.                               

VINE Custody Module:   

 Morton:  This is on hold while Morton SO is evaluating whether LERMS is a better fit.    

 McKenzie:  Appriss continues to work on the testing process.    

 Maestro (outage monitoring): Maestro feature added to Adams County Jail, Barnes County Sheriff's 

Department, Bottineau County Sheriff's Office, Burleigh County Sheriff's Office, Cass County Jail, Cavalier 

County Jail, Heart of America Correctional & Treatment Center, Lake Region Correctional Facility, McLean 

County Sheriff's Office, Mercer County Sheriff's Office, ND Department of Corrections and Rehabilitation, ND 

Probation & Parole Main Office, Pembina County Jail, Richland County Corrections, Rolette County Jail, Traill 

County Jail, and Williams County Jail. Maestro feature still being developed for Ward County Jail. 

 Auto-resync (QA): The auto-resync technology is in place for the DOCR to further enhance quality assurance. 

Appriss is developing procedures for monitoring the auto-resync feature.  County jails will be next, starting 

with Burleigh, Grand Forks, and Cass.  

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

Testing continues and issues have come up with business names that do not display correctly.  It is anticipated this 

should be completed September 2012. 

STARS  

 
JustWare: 
 
Justware is being scheduled for a version upgrade to 5.7.6 on October 10

th
.  Enhanced functionality will include:  

 File upload and download performance has been improved 

 JustWare now has the ability to read a barcode from a scanned document and populate an Agency 
Number from that barcode if the scanning service has been purchased. 

 The Document to Case view has been created that provides two panes that enable you to view a filing 
cabinet document and enter data into a case record. 

 The Non-Case Payments Accounting Tool was created to facilitate the taking of payments that are not tied 
to financial obligations on a case. 
 

JDA Conversion:  The process of converting document templates in JustWare has now completed 60 documents 
and is on schedule to be completed in the next few months.  This conversion is necessary as the previous 
repository that stores the documents is being discontinued. 
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LERMS 

No report 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Currently in the development phase, the vendor is having issues getting the data from the agency system to the 

test site.  Testing should begin in the middle of September with a project completion date of September 29, 2012. 

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT 

The testing phase continues.  We are currently working on an issue with businesses not showing up.  Deployment 

is scheduled for September 2012, pending issue resolution. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

Currently in the development phase, ITD development continues.  This project should be completed by September 

27, 2012. 

PORTAL 3.0 –  SEARCH CHANGES 

User interface design is near completion.  Single search capabilities and attribute selection is being worked on.  The 

completion date for this project is December 6, 2012. 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

Preliminary work efforts are being done by Fargo IT and they are near finished with this work.  Once New World 

receives the document they will work on a schedule for completion. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Project is on hold, waiting on ITD development as developer was pulled for other projects. 

COMMON STATUTE CODE TABLE PROJECT  

 
The Analysis phase of the Common Statue Table is wrapping up.  The final requirements were reviewed and will be 
finalized in early September.  The preliminary project plan was reviewed and will be delivered in September.  The 
project is on schedule to be completed by June 2013. 

CJIS BROKER PROJECT  

 
The CJIS Broker Project is underway and is in the analysis phase with development starting in early October.  ITD 
has presented a preliminary document of the requirements for the Broker.  Meetings to complete review and 
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finalize the requirements will be completed in early September.  The project is on schedule to be completed by 
June 2013. 

DNA PROJECT (AG)  

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal.  

 


